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ESTIMATE RUN 07/13/2009

ESTIMATE SUMMARY 10:45:39
CONTID: C16277 ESTIMATE NO: 0005 PROG SPEC YR:2005
PCN: 16277-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 60.0 DAYS TIME ALLOW: 60 WORK DAYS
US 160 ALAMOSA MILL AND FILL PERCENT TIME: 100.00 ORIG TIME ALLOW: 60 WORK DAYS
PROJECT NO: NH 1603-025
US 160 ALAMOSA MILL AND FILL
NAME OF ROAD: 160A
PROJECT COUNTIES: ALAMOSA
CONTRACTOR:
A & S CONSTRUCTION CO. AND AFFILIATED COMPANIES PAY PERIOD ENDING 07/07/2009 DATE TIME STARTED 04/28/2008
P.0O. BOX 566 DATE LET 03/27/2008 DATE WORK BEGAN  08/04/2008
DATE AWARDED 04/07/2008 DATE TIME STOppED 07/07/2009
DATE CONTRACT EXECUTED 04/25/2008 DATE ACCEPTED 07/07/2009
CANON CITY CO 81215-05 719-275-4555 DATE NOTICE TO PROCEED 04/28/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,429,311.04 PARTICIPATING $ 2,320,597.55 S 563,046.25
AWARD PROJECT AMT: $  2,267,006.50 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 95.52% TOTAL EARNINGS 2,320,597.55 563,046.25
FUNDS AVAILABLE: $ 108,713.49 STOCKPILED MATERIALS 0.00 -21,091.77
GROSS EARNINGS 2,320,597.55 541,954.48
TOTAL CLAIMS: $ 0.00 RETAINAGE -34,005.10 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,286,592.45 541,954.48
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,286,592.45 541,954.48
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 541,954.48

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16277-BID ESTIMATE RUN 07/13/2009
PROJECT: NH 1603-025 ESTIMATE NO: 0005 10:45:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00200 REMOVAL OF SIDEWALK 126.800 126.800
SY 0.000 0.00
44.00000 126.800 5,579.20
0010 202-00203 REMOVAL OF CURB AND GUTTER 742.600 742.600
LF 0.000 0.00
21.00000 742.600 15,594.60
0015 202-00206 REMOVAL OF CONCRETE CURB RAMP 211.400 211.400
SY 0.000 0.00
51.00000 211.400 10,781.40
0020 202-00210 REMOVAL OF CONCRETE PAVEMENT 277.000 277.000
sy 0.000 0.00
51.00000 277.000 14,127.00
0025 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 109,327.000 109,327.000
SY 0.000 0.00
1.90000 109,327.000 207,721.30
0030 203-01140 ROLLING DELETED BY 105 7/06/09 0.000 0.000
HOUR 0.000 0.00
10.00000 0.000 0.00
0035 203-01500 BLADING 27.000 0.000
HOUR 27.000 270.00
10.00000 27.000 270.00
0040 203-01597 POTHOLING 11.000 11.000
HOUR 0.000 0.00
200.00000 11.000 2,200.00
0045 203-01622 SWEEPING (WITH PICKUP BROOM) 25.000 25.000
HOUR 0.000 0.00
150.00000 25.000 3,750.00
0050 206-01000 BED COURSE MATERIAL 79.100 79.100
(4 0.000 0.00
50.00000 79.100 3,955.00
0055 208-00005 EROSION LOG DELETED BY 105 6/24/09 0.000 0.000
LF 0.000 0.00

8.00000 0.000 0.00
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PCN: 16277-BID ESTIMATE RUN 07/13/2009
PROJECT : NH 1603-025 ESTIMATE NO: 0005 10:45:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 208-00045 CONCRETE WASHOUT STRUCTURE DELETED BY 105 6/24/09 0.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0065 208-00051 STORM DRAIN INLET PROTECTION (TYPE 1) 288.000 288.000
LF 0.000 0.00
25.00000 288.000 7,200.00
0070 208-00100 SEDIMENT REMOVAL AND DISPOSAL 0.000 0.000
L S 0.000 0.00
1,000.00000 0.000 0.00
0071 208-00103 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 10.000 6.000
HOUR 4.000 151.20
37.80000 10.000 378.00
0072 208-00105 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 10.000 6.000
HOUR 4.000 470.80
117.70000 10.000 1,177.00
0075 208-00206 EROSION CONTROL SUPERVISOR 12.000 12.000
DAY 0.000 0.00
50.00000 12.000 600.00
0076 208-00206 EROSION CONTROL SUPERVISOR 37.000 23.000
DAY 14.000 3,262.00
233.00000 37.000 8,621.00
0080 210-04010 ADJUST MANHOLE 27.000 0.000
EACH 27.000 27,000.00
1,000.00000 27.000 27,000.00
0085 210-04050 ADJUST VALVE BOX 42.000 2.000
EACH 40.000 28,000.00
700.00000 42.000 29,400.00
0090 212-00006 *SEEDING (NATIVE) 0.500 0.000
ACRE 0.500 1,200.00
2,400.00000 0.500 1,200.00
0095 212-00032 *SOIL CONDITIONING 0.500 0.000
ACRE 0.500 1,100.00
2,200.00000 0.500 1,100.00
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PCN: 16277-BID ESTIMATE RUN 07/13/2009
PROJECT: NH 1603-025 ESTIMATE NO: 0005 10:45:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0100 213-00004 *MULCHING (WEED FREE STRAW) DELETED BY 105 7/06/09 0.000 0.000
ACRE 0.000 0.00
2,200.00000 0.000 0.00
0105 213-00061 *MULCH TACKIFIER 100.000 0.000
1B 100.000 350.00
3.50000 100.000 350.00
0110 304-06007 AGGREGATE BASE COURSE (CLASS 6) 30.000 30.000
cy 0.000 0.00
50.00000 30.000 1,500.00
0115 304-09000 AGGREGATE BASE COURSE (SPECIAL) DELETED BY 105 7/06/09 0.000 0.000
cY 0.000 0.00
40.00000 0.000 0.00
0120 403-00721 HOT MIX ASPHALT (PATCHING) (ASPHALT) 24.000 22.100
sy 0.000 0.00
40.00000 22.100 884.00
0125 403-34701 *HOT MIX ASPHALT (GRADING SX) (75) 12,468.800 10,017.260
TON 2,451.540 112,035.38
45.70000 12,468.800 569,824.16
0125 MATERIAL ALLOWANCE HMA CRUSHED AGGREGATE 0.000
TON 0.000 0.00
10.50000 0.000 0.00
0125 MATERIAL ALLOWANCE HMA CRUSHED AGGREGATE 2,008.740
TON -2,008.740 -21,091.77
10.50000 0.000 0.00
0130 411-03355 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 0.000 0.000
TON 0.000 0.00
530.00000 0.000 0.00
0131 411-03355 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 680.390 548.970
TON 131.420 92,618.25
704.75000 680.390 479,504.85
0135 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 4,972.000 4,779.000
GAL 193.000 579.00

3.00000 4,972.000 14,916.00
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PCN: 16277-BID ESTIMATE RUN 07/13/2009
PROJECT: NH 1603-025 ESTIMATE NO: 0005 10:45:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0140 412-00600 *CONCRETE PAVEMENT (6 INCH) 208.000 208.000
sy 0.000 0.00
79.00000 208.000 16,432.00
0145 608-00000 *CONCRETE SIDEWALK 141.720 141.720
sY 0.000 0.00
69.00000 141.720 9,778.68
0150 608-00010 *CONCRETE CURB RAMP 256.400 256.400
sy 0.000 0.00
88.00000 256.400 22,563.20
0155 608-00015 *TRUNCATED DOMES 190.000 190.000
SF 0.000 0.00
57.00000 190.000 10,830.00
0160 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 869.600 869.600
LF 0.000 0.00
34.00000 869.600 29,566.40
0165 610-00024 *MEDIAN COVER MATERIAL (4 INCH PATTERNED CONCRETE) 389.000 389.000
SF 0.000 0.00
17.00000 389.000 6,613.00
0170 613-00206 *2 INCH ELECTRICAL CONDUIT (BORED) 603.000 603.000
LF 0.000 0.00
25.00000 603.000 15,075.00
0175 613-00250 *2-1/2 INCH ELECTRICAL CONDUIT (BORED) 463.000 463.000
LF 0.000 0.00
29.00000 463.000 13,427.00
0180 613-00306 *3 INCH ELECTRICAL CONDUIT (BORED) 500.000 500.000
LF 0.000 0.00
38.00000 500.000 19,000.00
0185 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 4,186.000 4,086.000
LF 100.000 1,000.00
10.00000 4,186.000 41,860.00
0190 613-07000 *PULL BOX (SPECIAL) 11.000 0.000
EACH 11.000 3,300.00

300.00000 11.000 3,300.00
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PCN: 16277-BID ESTIMATE RUN 07/13/2009
PROJECT: NH 1603-025 ESTIMATE NO: 0005 10:45:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0195 613-07026 *PULL BOX (16"x24"X12") 17.000 17.000
EACH 0.000 0.00
400.00000 17.000 6,800.00
0200 613-10000 *WIRING 1.000 0.000
LS 1.000 7,000.00
7,000.00000 1.000 7,000.00
0205 614-72871 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 984.000 0.000
LF 984.000 39,360.00
40.00000 984.000 39,360.00
0210 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
18,000.00000 1.000 18,000.00
0215 626-00000 *MOBILIZATION 1.000 0.686
LS 0.314 90,589.00
288,500.00000 1.000 288,500.00
0220 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.500
LS 0.500 5,000.00
10,000.00000 1.000 10,000.00
0225 627-00001 *PAVEMENT MARKING PAINT 493.000 440.000
GAL 53.000 2,120.00
40.00000 493.000 19,720.00
0230 627-00005 *EPOXY PAVEMENT MARKING 247.000 0.000
GAL 247.000 17,537.00
71.00000 247.000 17,537.00
0235 627-30324 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 1,371.000 813.000
(TYPE I)
SF 558.000 12,276.00
22.00000 1,371.000 30,162.00
0240 627-30329 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 3,882.000 2,416.000
SF 1,466.000 21,990.00
15.00000 3,882.000 58,230.00
0245 630-00000 *FLAGGING 5,800.000 4,120.000
HOUR 1,424.500 35,612.50

25.00000 5,544.500 138,612.50
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PCN: 16277-BID ESTIMATE RUN 07/13/2009
PROJECT: NH 1603-025 ESTIMATE NO: 0005 10:45:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0250 630-00007 *TRAFFIC CONTROL INSPECTION 36.000 23.000
DAY 13.000 1,300.00
100.00000 36.000 3,600.00
0255 630-00012 *TRAFFIC CONTROL MANAGEMENT 63.000 44.000
DAY 19.000 10,070.00
530.00000 63.000 33,390.00
0260 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000 2.000
EACH 2.000 240.00
120.00000 4.000 480.00
0265 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 3.000 1.500
EACH 1.500 105.00
70.00000 3.000 210.00
0270 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 28.000 14.000
EACH 14.000 980.00
70.00000 28.000 1,960.00
0275 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 1.000
EACH 3.000 210.00
70.00000 4.000 280.00
0280 630-80355 *PORTABLE MESSAGE SIGN PANEL 3.000 1.500
EACH 1.500 9,000.00
6,000.00000 3.000 18,000.00
0285 630-80357 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B 2.000 1.000
TYPE)
EACH 1.000 1,200.00
1,200.00000 2.000 2,400.00
0290 630-80360 *DRUM CHANNELIZING DEVICE 100.000 50.000
EACH 50.000 1,750.00
35.00000 100.000 3,500.00
0295 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000 0.000
DELETED BY 105 6/24/09
EACH 0.000 0.00
40.00000 0.000 0.00
0300 630-80380 *TRAFFIC CONE 225.000 112.500
EACH 112.500 1,125.00

10.00000 225.000 2,250.00
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PROJECT: NH 1603-025 ESTIMATE NO: 0005 10:45:39
CURRENT PREV QTY/ AMOUNT
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CAT NO0200 ROADWAY

0305 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000
L s 1.000 1,500.00
1,500.00000 1.000 1,500.00
0310 700-70010 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0315 700-70011 F/A PARTNERING DELETED BY 105 6/24/09 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0320 700-70012 F/A ASPHALT PAVEMENT INCENTIVE (SMOOTHNESS) 13,663.250 0.000
F A 13,663.250 13,663.25
1.00000 13,663.250 13,663.25
0325 700-70016 F/A FUEL COST ADJUSTMENT -37,436.230 -30,717.870
F A -6,718.360 -6,718.36
1.00000 -37,436.230 -37,436.23
0330 700-70021 F/A ON-THE-JOB TRAINEE DELETED BY 105 6/24/09 0.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0335 700-70022 F/A OJT COLORADO TRAINING PROGRAM DELETED BY 105 0.000 0.000
7/06/09
FA 0.000 0.00
1.00000 0.000 0.00
0340 700-70025 F/A QUALITY INCENTIVE PAYMENT 25,984.230 0.000
F A 25,984.230 25,984.23
1.00000 25,984.230 25,984.23
0345 700-70028 F/A ESB PROGRAM DELETED BY 105 6/24/09 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0350 700-70031 F/A INTERIM SURFACE REPAIR 2,066.000 0.000
F A 2,066.000 2,066.00
1.00000 2,066.000 2,066.00
0355 700-70380 F/A EROSION CONTROL DELETED BY 105 6/24/09 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
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CAT NO0200 ROADWAY
0370 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR VIOLATION OF 0.000 0.000
WORKING TIME
DOL -2,250.000 -2,250.00
1.00000 -2,250.000 -2,250.00
CAT 0200 CURRENT AMT $ 2,408,311.04 $ 541,954.485$ 2,299,597.54
CAT NO0400 CONSTRUCTION ENGINEERING
0360 620-00011 FIELD LABORATORY (CLASS 1) 1.000 1.000
EACH 0.000 0.00
20,000.00000 1.000 20,000.00
0365 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
CAT 0400 CURRENT AMT $ 21,000.00 $ 0.00$ 21,000.00
PROJECT TOTAL CURRENT AMT $ 2,429,311.04 $ 541,954.48 $ 2,320,597.54




